



Change Order No. 05

Project Name: Marketplace Avenue Extension	Owner's Project No.: PO 0000001794
Project Owner and Address: City of Kyle 100 W. Center Street Kyle, Texas 78640	Change Order Date of Issuance: June 22, 2016
Project Contractor and Address: Capital Excavation Company 2967 Business Park Drive Buda, Texas 78610	Date of Contract: 9/1/15
	Contract Period: 365 Days - 9/8/2015 to 9/7/2016

It is agreed to modify the Contract referred to above as follows:

Item #	Description Of Changes	Deduct from Contract	Change in Contract Price	Change in Contract Time
1	Additional Electrical Circuit at Roundabout.		\$1,230.50	0.00
2	Marketplace Final Inspection, (Flowable Fill placement, (NW corner of Plum Bridge & SE corner of Spring Branch Bridge), Provide erosion control aggregate for pipe end at Sta. 33, protect access to manhole NW corner of Burleson, Stripe existing Marketplace Avenue (1 Block), rework pavement transition to existing (Burleson St.) (seeding, striping, embankment to be paid through existing contract bid items).		\$6,400.15	
3	See attachments for Items Underrun	\$38,054.88		
4	See attachment for Items Overrun		\$19,533.40	
5	Striping Removal N. of City Lights on Marketplace (120 lf)		\$336.00	
6	Pond planting.		\$15,123.70	
7				
	Sub-Totals =	\$38,054.88	\$42,623.75	0.00
	Difference Net =		\$4,568.87	0.00

Summary: It is agreed to modify the Contract referred to above as follows:

Contract Price prior to this Change Order: \$ <u>3,875,602.58</u>	Contract Time prior to this Change Order Substantial (days and date): <u>300 days - 7-4-16</u> Final (days and date): <u>365 days - 9/7/16</u>
Net Increase (decrease) of this Change Order: \$ <u>\$4,568.87</u>	Net Increase (decrease) of this Change Order <u>0</u> days
Revised Contract Price with all approved Change Orders: \$ <u>3,880,171.45</u>	Revised Contract Time with all approved Change Orders Substantial (days and date): <u>300 days - 7/4/16</u> Final (days and date): <u>365 days - 9/7/16</u>

The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the original Contract as though included therein.

Accepted for Contractor by: [Signature]
[Capital Excavation]

Date: 7/27/16

Recommended for Approval by: R-BN
Ryan Bell, P.E., Engineer of Record

Date: 27 July 16

Approved for Owner by: _____
City Mayor

Date: _____

Attest for Owner by: _____
(City Secretary)

Date: _____

Distribution: Contractor _____ File _____ Field _____ Owner _____ Other _____