



P.O. Box 631  
Spicewood, TX 78669  
512-461-0805

## CONTRACT MODIFICATION

☒ CHANGE ORDER ☐ WRITTEN AMENDMENT MODIFICATION NO.

CONTRACTOR: TTE, LLC

PROJECT: City of Kyle - SCADA Improvements PROJECT NO.: 1171

OWNER: City of Kyle, TX

ENGINEER: Neptune-Wilkinson Associates, Inc

The following modification(s) to the Contract are hereby ordered:

Field Order #1 . Dated 3/10/17 - Total Changes: \$8,515.00

Extra CT's and Submersible Transducers at the WWTP - Total Changes: \$3,500.00

Reason for Modification(s)

Requested by City of Kyle and engineering

Contract Amount or Price		Contract Times (Calculate Days)	
Original	\$ 64,200.00	Original Duration	120 Days
Previous Contract		Previous Contract	
Modification(s)		Modification(s)	
(Add/Deduct)	\$ -	(Add/Deduct)	Days
This Contract Modification		This Contract Modification	60 Days
(Add)	\$ 12,015.00	(Add)	
Revised Contract Amount	\$ 76,215.00	Revised Contract Time	180 Days
The Revised Contract Completion Date is:			
August 5, 2017			

Owner	Contractor	Engineer Recommendation
By:	By: <i>[Signature]</i>	By: John A. Bantli
Date:	Date: 5/26/17	Date: 6.2.17

# FIELD ORDER

Neptune-Wilkinson Associates, Inc.  
Consulting Engineers  
4010 Manchaca Road  
Austin, Texas 78704  
(512) 462-3373

Project : SCADA Electrical

Project Number: 1190-562

Contractor: TTE LLC (5S Service)

Field Order No. : ONE

Date: March 10, 2017

The following minor change or clarification is hereby made to the approved plans and specifications issued for the referenced project:

1. Install CT on each pump starter for each lift station (13 total) to provide analog input for current.
2. Install submersible level transducer (Mercoid Series PBLT2) at each lift station to provide analog input for wet well levels (6 total).
3. Install low level float switch at each lift station to provide low level digital input to SCADA (6 total).
4. Cost of these additional items will be added to the contract amount by change order.

Details shown on attached \_\_\_\_\_ ☒ N/A

Refer to Plan Sheet No. \_\_\_\_\_ ☒ N/A

Issued by: John A. Bontle March 10, 2017  
Neptune-Wilkinson Associates, Inc. Date  
TBPE Firm # F-359

Agreed: \_\_\_\_\_  
Contractor Date

Engineer and Contractor to retain executed copies.

Copies to: ☐ Inspector  
☒ Owner/ Jason Biemer  
☒ Other Keith Siebert

**FIELD ORDER**  
 Neumann-Wilkinson Associates, Inc.  
 Consulting Engineers  
 4010 Mauch Road  
 Aubrey, Texas 78704  
 (512) 422-3373

Project: SCADA Electrical Project Number: 1190-552  
 Contractor: TTE LLC (SS Services)  
 Field Order No: 0006 Date: March 10, 2017

This follows general change in construction below made to the approved plans and specifications, and issued under the reference project.

1. Install 2" steel pipe with 1" schedule 40 end fittings (3 total) to connect existing 1" schedule 40 pipe.
2. Install 1" steel pipe with 1" schedule 40 end fittings (3 total) to connect existing 1" schedule 40 pipe.
3. Install 1" steel pipe with 1" schedule 40 end fittings (3 total) to connect existing 1" schedule 40 pipe.
4. Cost of these materials and labor will be added to the contract on a time and materials basis.

Details shown or attached: ☒ N/A

Refer to Plan Sheet(s): ☒ N/A

Received: *[Signature]*  
 Neumann-Wilkinson Associates, Inc.  
 TTE LLC (SS Services)

Date: March 10, 2017

Agreed: *[Signature]*  
 Contractor

3/13/17  
 Date

Engineer and Contractor to retain executed copies.

Consent: ☐ Project  
☐ General  
☐ Other

**Received**  
**MAR 13 2017**