



Change Order No. 10

Project Name: Bunton Creek Road	Owner's Project No.: PO 0000002293
Project Owner and Address: City of Kyle 100 W. Center Street Kyle, Texas 78640	Change Order Date of Issuance: August , 2017
Project Contractor and Address: Aaron Concrete Contractors, LP 4108 Nixon Lane Austin, Texas 78725	Date of Contract: 8/17/16
	Contract Period: 400 Days - 11/28/2016 to 1/2/2018

It is agreed to modify the Contract referred to above as follows:

Item #	Description Of Changes	Deduct from Contract	Change in Contract Price	Change in Contract Time
1	Correction of Change Order # 7 Items # 18, Broadcast seeding. Bid price 20 cents /sy not \$0.70 cents. 493 sy x \$0.20 = \$98.60	\$-345.10	\$98.60	
2	Increase in quantity of retaining wall from amount estimated, 777 sq. ft to 800 sq. ft = 23 sq. ft x \$50.sq. ft = \$1,150.00		\$1,150.00	
3	Flared wingwalls added to Culvert 4 under force account. 1 ea @ \$6,861.28.		\$6,861.28	
4	Headwall placed on driveway 5B approximate sta. 53+00. 1 @ \$1500.00.		\$1,500.00	
5	Headwall extended upward at Sta. 33+00 under force account 1 ea @ \$3,670.00.		\$3,670.00	
6	Additional on radius MBGF placed at Bunton Lehman Intersection. 25 ft @ \$50.35/ft = \$1,258.69		\$1,258.69	
7	Additional section of GF 31 DAT (14) anchor section, downstream beside retaining wall 1 @ \$971.25/ft		\$971.25	
8	Additional MBGF placed parallel to Lehman 112.5 ft @ \$20.00/ft = \$2,250.00		\$2,250.00	
9	Additional Riprap mow strip for MBGF placed parallel to Lehman 112.5 ft and on curve + 25 ft = 137.5 ft x 3 ft width (width available) * 4" depth = 5 cy @ \$470.00/cy = \$2,250.00		\$2,350.00	
10	Purchase of left over retaining wall block material to use on the remainder of wall to be constructed under Lehman contract. 190 sq/ft x \$5.42/sq. ft = \$1029.10		\$1,029.10	
	Sub-Totals =	\$345.10	\$21,138.92	0.00
	Difference Net =		\$20,793.82	0.00

Summary: It is agreed to modify the Contract referred to above as follows: Contract Price prior to this Change Order: \$ <u>4,643,952.86</u>	Contract Time prior to this Change Order Substantial (days and date): <u>350 days – 11-13-17</u> Final (days and date): <u>400 days – 1/2/18</u>
Net Increase (decrease) of this Change Order: \$ <u>20,793.82</u>	Net Increase (decrease) of this Change Order <u>0</u> days
Revised Contract Price with all approved Change Orders: \$ <u>4,664,746.68</u>	Revised Contract Time with all approved Change Orders Substantial (days and date): <u>350 days – 11/13/17</u> Final (days and date): <u>400 days – 1/2/18</u>

The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the original Contract as though included therein.

Accepted for Contractor by: [Aaron Concrete Contractors, LP]

Date:

Recommended for Approval by: Brian Young, P.E., Engineer of Record

Date:

Approved for Owner by: City Engineer

Date: