

## Change Order No. 13

<b>Project Name:</b> Bunton Creek Road	<b>Owner's Project No.:</b> PO 0000002293
<b>Project Owner and Address:</b> City of Kyle 100 W. Center Street Kyle, Texas 78640	<b>Change Order Date of Issuance:</b> January 30, 2018
<b>Project Contractor and Address:</b> Aaron Concrete Contractors, LP 4108 Nixon Lane Austin, Texas 78725	<b>Date of Contract:</b> 8/17/16  <b>Contract Period:</b> 400 Days - 11/28/2016 to 1/2/2018

It is agreed to modify the Contract referred to above as follows:

Item #	Description Of Changes	Deduct from Contract	Change in Contract Price	Change in Contract Time
1	Contract over runs and underruns as listed on attached worksheet.	\$23,745.00	\$50,637.91	
	Sub - Totals =	\$ 23,745.00	\$50,637.91	0.00
	Difference Net =		\$ 26,892.91	0.00

Summary: It is agreed to modify the Contract referred to above as follows: Contract Price prior to this Change Order: \$ <u>4,710,118.32</u>	<b>Contract Time prior to this Change Order</b> Substantial (days and date): <u>350 days – 11-13-17</u> Final (days and date): <u>400 days – 1/2/18</u>
Net Increase (decrease) of this Change Order: \$ <u>26,892.91</u>	<b>Net Increase (decrease) of this Change Order</b> <u>0</u> days
Revised Contract Price with all approved Change Orders: \$ <u>4,737,011.23</u>	<b>Revised Contract Time with all approved Change Orders</b> Substantial (days and date): <u>350 days – 11/13/17</u> Final (days and date): <u>400 days – 1/2/18</u>

The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the original Contract as though included therein.

though included therein.

*Robert Tomlinson*

Accepted for Contractor by: [Aaron Concrete Contractors, LP]

11/31/18  
Date:

Recommended for Approval by: **Brian Young, P.E., Engineer of Record**

Date: \_\_\_\_\_

Approved for Owner by: City Engineer

Date: \_\_\_\_\_

Attest for Owner by: (City Secretary)

Date: \_\_\_\_\_

Distribution: Contractor \_\_\_\_\_ File \_\_\_\_\_ Field \_\_\_\_\_ Owner \_\_\_\_\_ Other \_\_\_\_\_

