



KYLE MARKETPLACE - ADDITIONAL WORK ITEMS FROM PUNCHLIST
5/13/2016

Item #	Item	Quantity	Unit	Unit Price	Total	Notes	APPROVAL
1	Remove and replace asphalt at City Lights to CL of roadway	67	SY	\$ 141.25		Includes move for paving sub	No
2	Saw Cut Curb at Existing Curb Ramp	1	LS	\$ 312.50			No
6	Additional Hydromulching of areas already seeded	350	SY	\$ 0.20	\$ 70.00	This is already complete	
10	Mow Strip tie-in to rock Rip rap at 4 corners of each bridge	5	CY	\$ 410.00	\$ 2,050.00		
						Add rock rip rap to fill hole, extending to 3' beyond each side of SET. Rock Rip Rap provided by City of Kyle.	
17	Revise SET Drainage	3	CY	\$ 40.00	\$ 120.00		
18	Roundabout Drainage				\$ -	(NEED PLAN OF ACTION TO PRICE)	
20	Add concrete curb / step / Rip Rap	3	CY	\$ 410.00	\$ 1,230.00		
21	Pavement delineators	62	EA	\$ 61.12			
	Additional Striping	650	LF	\$ 0.70	\$ 455.00	450 LF already complete	
22	Pavement transition to existing on Burleson	45	SY	\$ 66.67	\$ 3,000.15	This is already complete as it was	
	Additional Embankment at this transition	15	CY	\$ 13.00	\$ 195.00	required to open Burleson	
SUBTOTAL					\$ 7,160.15		

Note: Item #'s match Item numbers from list provided by Jo Ann

DRAFT