



SITework • HIGHWAY CONTRACTORS

P.O. BOX 1301 • AUSTIN, TEXAS 78767

(512) 440-1717 • FAX (512) 440-0844

www.capitalexavation.com

April 29, 2016

Jo Ann Garcia
City of Kyle
520 E. RR 150
Kyle, TX 78640

RE: Kyle Marketplace Avenue Extension
Project No. PO 0000001794
CX Job # 888
Change Order Request: #6 – Additional Electrical Circuit

Dear Mrs. Garcia:

Please see the proposed change order price for adding and additional electrical service for the Roundabout on Burseson.

Item	Description	Quantity	Unit	Unit Price	Total
1	Additional Circuit	1	LS	\$1,070	\$1,070
2	Markup	1	LS	\$160.50	\$160.50
				TOTAL	\$1,230.50

Please feel free to call me with any questions.

Sincerely,

CAPITAL EXCAVATION COMPANY

Reed Hoysradt
Project Manager



AUSTIN TRAFFIC SIGNAL CONSTRUCTION COMPANY, INC.

P.O. Box 130
Round Rock, Texas 78680

Ph. (512) 255-9951
Fax (512) 255-0146

April 29, 2016

CHANGE ORDER PROPOSAL

PROJECT: MARKET PLACE AVENUE EXTENSION

Item No.	Bid Item Description	Unit of Measure	Approx. Quantities	Unit Bid Price	Amount
1	GRI OUTLET	EA	1	\$1,070.00	\$1,070.00
1	MOBILIZATION	LS	0	\$320.00	\$0.00
2	GFI OUTLET- OUTDOOR	EA	1	\$400.00	\$400.00
3	CONDUIT	LF	50	\$6.00	\$300.00
4	WIRE	LF	50	\$3.00	\$150.00
5	STRUT	EA	1	\$120.00	\$120.00
6	CONCRETE	CY	0.1	\$1,000.00	\$100.00
					\$1,070.00

CONTACT Edward Schroeder for any questions at 512-255-9951 ext. 114