

# CHANGE ORDER

Neptune-Wilkinson Associates, Inc.  
Consulting Engineers  
4010 Manchaca Road  
Austin, Texas 78704  
(512) 462-3373

CHANGE ORDER NO. ONE

DATE: April 4, 2017

NWA JOB NO. 1190-561

PROJECT: YARRINGTON AND FM 1626 TANKS REHABILITATION

OWNER: City of Kyle

ORIGINAL CONTRACT AMOUNT:	\$179,500.00
NET EFFECT OF PREVIOUS CHANGE ORDER(S):	\$ -0-
REVISED CONTRACT AMOUNT BY ABOVE CHANGE ORDER(S):	\$179,500.00
NET EFFECT OF THIS CHANGE ORDER:	\$ 43,400.00
REVISED CONTRACT AMOUNT BY THIS CHANGE ORDER:	\$222,900.00

DESCRIPTION OF WORK: See Attached Detail Description

JUSTIFICATION: Additions requested by Owner.

EFFECT OF CHANGE: The lump sum of Forty-three Thousand Four Hundred and No/100 dollars (\$43,400.00) shall be added to the previous contract price.

AGREEMENT: By the signatures below the duly authorized agents hereby agree and append this Change Order to the original contract between themselves dated January 17, 2017.

Recommended By: John A. Bantle 4.4.17  
Neptune-Wilkinson Associates, Inc. Date

By: [Signature] By: \_\_\_\_\_  
Date: 4-4-17 Date: \_\_\_\_\_

Revision Shown on Drawing No. N/A Attached.

**DETAIL CHANGE ORDER NO. 1  
YARRINGTON AND FM 1626 TANKS REHAB  
JOB NO. 1190-561  
CITY OF KYLE**

ITEM NO. 1 - Elevated Tank Overcoat

Overcoat downtown elevated tank in present color scheme using mastic acrylic and flouropolymer topcoat for the tank shell and dry-fall aluminum topcoat for the legs and handrail. Precautions shall be taken to prevent damage to adjacent properties.

Repair damaged interior coating, particularly where welded, with epoxy

Install safety climb cable on exterior ladder

Add "KYLE" logo on two sides of tank, as on following page

LUMP SUM PRICE:	\$ 40,000.00
-----------------	--------------

ITEM NO. 2 - Add Logo

Additional Kyle logo on FM 1626 Tank per Field Order No. 1

PRICE	\$ 3,000.00
-------	-------------

ITEM NO. 3 - Seal bottom

Seal tank bottom plate to concrete ring foundation per Field Order No. 2.

PRICE	\$ <u>400.00</u>
-------	------------------

TOTAL CHANGE ORDER PRICE	\$ 43,400.00
--------------------------	--------------

