

Supplemental Work Authorization # 4: Goforth Road Widening, Reconstruction, and Extension
Exhibit "C"

Fee Summary	Sr. Project Manager \$250.00	Technical Expert \$215.00	Sr Project Engineer \$200.00	Design Engineer \$145.00	Design Technician \$115.00	Task Budget
Prime Consultant: Lockwood, Andrews & Newnam, Inc.						
Construction Phase	3	3	188	14	10	\$ 42,175.00
Function Code 351 Design Verification, Changes, Alterations						\$ 42,175.00
351.01 Construction Engineering						\$ 42,175.00
1. Additional Submittal Review (Up to 40 Additional)			80			\$ 16,000.00
2. Additional Contractor RFI Response (Up to 12 Additional)	5		50		18	\$ 13,320.00
3. Phone Meetings (4 hours/week: Feb - May 2017)			60			\$ 12,000.00
4. Traffic Signal/Illumination Loading Analyses		3	8	6	16	\$ 4,955.00
5. Assisting City of Kyle with the Exhibits the County Line Attorney was needing.			2	8		\$ 1,560.00
6. Prepare As-Built Plans	-2		-12		-24	\$ (5,660.00)

Total for Additional Construction Phase Services: \$ 42,175.00
